




LAB 2

Disaster Relief Supply & Volunteer Coordinator

Name	B Varun
SRN	PES1UG24CS109
Section	B
Jira Project / Workspace	Disaster Relief Supply & Volunteer Coordinator
Jira Link	bvarunvarun.atlassian.net/jira/software/projects/SCRUM/summary


1.Epics and backlog structure

No.	Epic
1	Shelter Supply Management
2	Volunteer Coordination
3	Relief Delivery Tracking
4	Volunteer Management
5	Request & Distribution Management
6	Disaster Relief Management
7	Disaster Management
8	Relief Supply Management



2. Epic progress snapshot

Epic	Visible work	Captured progress
Shelter Supply Management	0	0%
Volunteer Coordination	0	0%
Relief Delivery Tracking	0	0%
Volunteer Management	0	0%
Request & Distribution Management	0	0%
Disaster Relief Management	0	0%
Disaster Management	0	0%
Relief Supply Management	0	0%



3. Product backlog and story point

Work item	Story points
Track relief supply inventory	5
Register disaster relief requests	5
Coordinate volunteers	5
Assign volunteers to relief requests	5
Track relief supply distribution	5
Update disaster status	5
Generate disaster relief reports	5
Track disaster relief requests	—
Total committed points shown	35

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#)

PreferencesOnly necessaryAccept all

Jira

Search

+ Create

See plans

For you

Recent

Starred

Apps

Roadmaps

Plans

Spaces

Recent

Disaster Relief Supply & Volunteer ...

More spaces

Filters

Dashboards

Teams

Spaces

Disaster Relief Supply & Volunteer Coordinatoram

SummaryBacklogBoardCalendarTimelineDocsForms

Search backlog

Filter

SCRUM Sprint 1 29 Aug – 18 Sep (8 work items)

000Complete sprint

SCRUM-26Track disaster relief requestsDone

SCRUM-33Track relief supply inventoryIn Progress

SCRUM-34Register disaster relief reque...In Progress

SCRUM-35Coordinate volunteersIn Progress

SCRUM-36Assign volunteers to relief re...To Do

SCRUM-37Track relief supply distributionTo Do

SCRUM-38Update disaster statusTo Do

SCRUM-39Generate disaster relief repo...To Do

Jira work item

Details

Due date

Add due date

Team

Add team

Start date

Add date

Story point estimate

Add story points


Sprint

SCRUM Sprint 1


Reporter


B Varun

4. Active sprint board and status




5. Sprint burndown chart





6. Velocity report



7. Sprint review and reflection

1. Did the estimations reflect the actual effort?

The estimates provided a reasonable relative measure of effort. The work items were mostly assigned 5 story points, keeping the sprint estimation simple and consistent.

2. Was the backlog well-prioritized?

Yes. The backlog was organized around the main disaster-relief workflow, with request handling, supply tracking and volunteer coordination as core functions, supported by status and reporting work.

3. How did the simulated sprint align with the plan?

The sprint followed the planned Jira workflow by selecting backlog items, assigning estimates and moving work through To Do, In Progress and Done. The supplied evidence records 35 completed story points for Sprint 1.

4. What insights did the burndown chart give about team capacity?

The burndown view provides remaining work against the expected guideline and helps determine whether progress is steady and whether the committed workload is realistic for the sprint duration.